

# NetCAT 10.0 Schedule

Start Date	Description
2018-09-25	Preparation - schedule, pages, Synergy (2 days)
2018-09-27	NetCAT 10.0 invitation sent, volunteers start joining
2018-09-28	Creation of tribes (4 days)
2018-10-02	Review of existing test specs and creation of new ones where required (1 week)
2018-10-08	Full testing of 1st voting candidate build starts (3 weeks)
2018-10-29	Community Acceptance survey opened (2 weeks)
2018-11-05	Apache NetBeans 10.0 GA build check (3 days)
2018-11-09	PPMC thread for GA build started
2018-11-12	IPMC thread for GA build started
2018-11-12	NetCAT satisfaction survey (4 days)
<b>2018-11-15</b>	<b>Apache NetBeans 10.0 released</b>
2018-11-16	NetCAT 10.0 closed