

AOO 4.1 Release Planning

The following table is intended to collect and document new features, enhancements or other working areas related to the AOO 4.1 release.

The status can be tracked highlevel for example by using the colors ok/done, in progress and open/missing .

More detailed description or potential specifications (as base for documentation, QA, development) should be provided on demand on linked feature sub-pages. And a corresponding Bugzilla ID should be provided for detailed tracking.

Proposed Release Schedule

- <TBD> - Feature Development
- <TBD> - FVT & Beta Testing
- **early 1Q, 2014 ? - 4.1 Beta**
- <TBD> - Full Regression Test & Defect Fix
- <TBD> - Translation
- <TBD> - RC1
- <TBD> - RC2 (optional)
- **later 1Q, 2014 ? - 4.1 GA**

The latest version in discussion integrated with Juergen and Yu Zhen's comments:

Jan 24, 2014 feature freeze

Jan 27, 2014 translation freeze (**moved to Feb 24**, ref:<http://markmail.org/message/5kn5mk2qndjircqm>)

Feb ??, 2014 feature FVT finish (Juergen: I know in China is public holiday as well from Jan 31 - Feb 7) (Yu Zhen: It would be optimistic to finish feature FVT before Feb 13 as we are very behind the planned schedule because less of QA volunteers)

Feb 14, 2014 4.1 beta candidate (**moved to Feb 28**, ref:<http://markmail.org/message/5kn5mk2qndjircqm>)

Feb 21, 2014 4.1 beta release for pubic review (**Mar 9 released**)

Feb 21 - ? full regression testing and bug fixing (Yu Zhen: We may not complete it before Mar 20(4 weeks) based on previous experience, it depends on QA resource and how many defects are found)

Mar 21, 2014 RC1? (move to Apr 9 ?)

Apr 1, 2014 GA?

Proposed Release Contents

Component	Feature /Enhancement	Abstract	Volunteer (s)	Status	Task-ID
Common	Accessibility support	integrate iAccessibility2 support to improve the usability	Yin Bing (Steve)	In Progress	Please refer the sub wiki for this feature.
Common	Patch Mechanism in Windows	Enable the patch mechanism in Window, so that AOO can provide small and accumulated patches to customers.	Andre Fischer	In Progress	
Common	AOO Security Features without Mozilla		Herbert Duerr	Integrated	122365

Common	Icon update	https://wiki.apache.org/confluence/display/OOOUERS/AOO4.1+-+Desktop+Icons	Samer Mansour	In Progress	
Writer	In-place editing of Input Fields	I am working on a solution for issue 33737 [1] and I am making good progress. I have started the documentation of the solution in our wiki - please have a look at https://wiki.openoffice.org/wiki/Writer/Input_Fields . It should be almost complete - may be I have forgotten the one or the other which will follow when I get notice of its missing. If you are interested in this area, please have a look and provide feedback. Thanks in advance.	Oliver-Rainer Wittmann	Integrated	33737
OOXML	Integrating OOXML enhancement from the OSBA patch		Juergen Schmidt	In Progress	122598
		use case 4 - comments/annotations on text ranges	Oliver-Rainer Wittmann	Integrated	123771 97631 113059 123792
genLang	New translation workflow		Jan Iversen	In Progress	
build.pl	central Makefile instead of build.pl		Jan Iversen	In Progress	
Mac	64bit OSX Support		Herbert Duerr	In Progress	122301