

AOO 4.1.3

Apache OpenOffice 4.1.3 (AOO 4.1.3) is the next planned release of Apache OpenOffice.

Update: Apache OpenOffice 4.1.3 was released on 12 October 2016. See the [Release Notes](#) for more information.

Release Schedule

The release is planned for **October 2016**.

Release Progress and Volunteers

| Code | Started | Finished | Status | Volunteers | Comments |
|--|-------------|--------------------|--------|--|---|
| Appoint Release Manager | 07 Sep 2016 | 08 Sep 2016 | ✓ | Patricia Shanahan | She was the only volunteer |
| Propose string/localization updates | - | - | ✓ | - | Language changes are not being considered for 4.1.3 |
| Propose dictionary updates | 14 Sep 2016 | 14 Sep 2016 | ✓ | Ariel Constenla-Haile | See release notes for the list of updated dictionaries |
| Select bugfixes and enhancements | 16 Sep 2016 | 27 Sep 2016 | ✓ | All | Anyone can propose a blocker either using the "4.1.3 Release Blocker" flag in Bugzilla or writing to the dev list |
| Decide on the proposed release blocker | 16 Sep 2016 | 27 Sep 2016 | ✓ | Patricia Shanahan | This is done only by the Release Manager |
| Provide code for the selected bugfixes/enhancements | 01 Sep 2016 | 27 Sep 2016 | ✓ | | |
| Build | Started | Finished | Status | Volunteers | Comments |
| Buildbots | - | - | ✓ | - | Buildbots available for: Windows, Linux, FreeBSD. Mac OS X still missing but not a blocker (we don't need a buildbot for OS X release builds) |
| Windows builds | | | ✓ | Ariel Constenla-Haile | |
| Mac OS X 64-bit builds | | | ✓ | Ariel Constenla-Haile | |
| Linux 32-bit and 64-bit builds | | | ✓ | Ariel Constenla-Haile | |
| SDK builds | | | ✓ | Ariel Constenla-Haile | |
| Source builds | | | ✓ | Andrea Pescetti | |
| Upload builds to ASF Dist server (dev area) | 25 Sep 2016 | 01 Oct 2016 | ✓ | Ariel Constenla-Haile | |
| Vote on Release Candidate | 05 Oct 2016 | 08 Oct 2016 | ✓ | Patricia Shanahan | Vote passed |
| Go / No Go for the release (based on votes and comments) | 08 Oct 2016 | 08 Oct 2016 | ✓ | Patricia Shanahan | GO! |
| Upload builds to SF mirrors | 25 Sep 2016 | 01 Oct 2016 | ✓ | Andrea Pescetti | Copy requires just a few hours, with the normal rsync instructions shown; note: project name has changed since 4.1.2 and now the rsync target must be written as username@frs.sourceforge.net : /home/frs/mirror/openofficeorg/4.1.3/ Make sure it's going into a "staged" directory |
| Move builds to ASF Dist server (dist area) | 10 Oct 2016 | 10 Oct 2016 | ✓ | Patricia Shanahan | |
| Make sure builds are on the ASF Archive server | 11 Oct 2016 | 11 Oct 2016 | ✓ | Andrea Pescetti , Marcus Lange | Hash files must not be stored on public servers but only on ASF servers |
| Sourceforge: Update to "Latest Version" | 13 Oct 2016 | 13 Oct 2016 | ✓ | Marcus Lange | Set the attribute "Latest Version" to all full installation files for every platform |
| Update Feed: New check. Update for the aoo413 area | 17 Oct 2016 | Calendar week 43 ? | | Andrea Pescetti | The update notification will create a high load on the mirror servers as a lot of users will then update their AOO installation. This must be avoided . Therefore this task has to be done always some days after the release . |
| QA | Started | Finished | Status | Volunteers | Comments |

| | | | | | |
|--|----------------|-----------------|---------------|---|--|
| Generic QA | 25 Sep 2016 | 01 Oct 2016 | ✓ | All | |
| Specific QA focused on the selected bugfixes /enhancements | 25 Sep 2016 | 01 Oct 2016 | ✓ | All | |
| Communication | Started | Finished | Status | Volunteers | Comments |
| Blog post: First status update and call for volunteers on dev @ mailing list | | | ✓ | - | This was not done |
| Website: Link top bar hint to the blog post | 12 Oct 2016 | 12 Oct 2016 | ✓ | Marcus Lange | |
| Wiki: Prepare the Release Notes | 27 Sep 2016 | 10 Oct 2016 | ✓ | Keith McKenna , Dick Groskamp , Patricia Shanahan , Andrea Pescetti , Jörg Schmidt , Marcus Lange | |
| Translation: Give participants a note so that they can create localized release notes | 11 Oct 2016 | 12 Oct 2016 | ✓ | Dick Groskamp , Jörg Schmidt , Marcus Lange | Done so far for Dutch and German . |
| Website: Update the main AOO test download page | 11 Oct 2016 | 11 Oct 2016 | ✓ | Marcus Lange | Test if the download links are working (binaries, hash files, release notes, etc.) |
| Website: Update the main AOO download page | 12 Oct 2016 | 12 Oct 2016 | ✓ | Marcus Lange | |
| Website: Update the project's AOO pages: main and download | 12 Oct 2016 | 12 Oct 2016 | ✓ | Marcus Lange | |
| Website: Update the ASF project information | 14 Oct 2016 | 14 Oct 2016 | ✓ | Marcus Lange | The DOAP RDF data needs to be updated. |
| Blog post: Write the announcement to the AOO blog | 12 Oct 2016 | 12 Oct 2016 | ✓ | Marcus Lange | |
| Announcement: Prepare Apache Press Release | 05 Oct 2016 | 12 Oct 2016 | ✓ | Marcus Lange | Working together with Sally Khudairi @ Apache, based on Release Notes |
| Translation: Give participants a note so that they can create localized press release | 12 Oct 2016 | 12 Oct 2016 | ✓ | Jörg Schmidt , Marcus Lange | |
| Announcement: Write official announcement for announce@ | 12 Oct 2016 | 12 Oct 2016 | ✓ | Marcus Lange | |

Stay Informed

The best channels for accurate information about the release progress are:

- The [development mailing list](#) archives
- The [Apache OpenOffice official blog](#)
- The [Subversion branch](#) where the development is actually done