

# StrutsRelease125

## Struts 1.2.5 Release

### Info

1. See Struts [Release Guidelines](#)
2. See Commons [Preparation Guide](#)
3. See Commons [Step-by-Step Guide](#) for cutting a release

### Release Manager

The release manager is **James Mitchell**

### Issues

#### Outstanding Bug Review

ID	Summary	Component	Prevents Release
----	---------	-----------	------------------

### Preparation Checklist

See on the Commons [Preparation Guide](#)

	Description	Completed
0.	Announce plan to dev@ list; link from roadmap page	done
1.	Review/Resolve Outstanding Bugs	As to Problem tickets, yes we should resolve or problems, or at least state the reason why. If we can't fix the problems, we *must* at least acknowledge the outstanding problem tickets.
2.	Update Release Notes	done
3.	Check Dependencies	done
4.	Update to version 1.2.5 build.xml, project.xml, and the MANIFEST.MF	done

Dependency versions for this release:

Dependency	Version	Status
Commons <a href="#">BeanUtils</a>	1.6.1	Released
Commons Collections	2.1.1	Released
Commons Digester	1.5	Released
Commons <a href="#">FileUpload</a>	1.0	Released
Commons Logging	1.0.4	Released
Commons Validator	1.1.3	Released

What about these?

antlr	2.7.2	Released
Jakarta Oro	2.0.8	Released

### Testing Checklist

### Testing Summary

	Description	Completed
1.	Run Unit Test targets	done
2.	Run Cactus Tests (see below)	done
3.	Play test bundled applications (latest GA release of Tomcat)	done

Note - would be nice to have a set of Struts test cases (or [WebTest](#) cases) to run against these apps 😊

## Cactus Tests

	J2SE Version	Tomcat Version	Completed
2.	J2SE 1.3.1 _13	Tomcat 4.1.30	done
3.	J2SE 1.3.1 _13	Tomcat 5.0.28	done
5.	J2SE 1.4.2 _04	Tomcat 4.1.30	done
6.	J2SE 1.4.2 _04	Tomcat 5.0.28	done

## Point Release Checklist (A)

See also Commons [Step-by-Step Guide](#)

	Description	Completed
A1.	Tag distribution in svn: STRUTS_1_2_5	done
A2.	Run build release target (ant release)	done
A3.	Upload test build to cvs.apache.org:/www/cvs.apache.org/dist/struts/v1.2.5	done
A4.	Announce test-build on dev@ and pmc@ lists only	done: 17-oct-2004
A5.	Post release-quality vote on dev@ list	(may be sent 20-oct-2004)

## Vote

A6 .	If vote fails (including lack of quorum), remove test-build cvs.apache.org	–
A7 .	If vote passes, update "Acquiring" page on website	–
A8 .	If vote passes, deploy JAR to Apache Java-Repository	–

## General Availability Checklist (B)

	Description	Completed
B1.	Create Sums and Sign Distributions	–
B2.	Copy Distribution to Mirrored Directories	–
B3.	Update "Acquiring" page on website and Test Downloads	–
B4.	Post an announcement to lists and website	–
B5.	Request new Bugzilla version level (1.2.5)	–

## Other

[Gentoo](#) is publishing [Struts distributions](#). In order to have them publish the latest Struts version a bug should be raised in their [bugzilla](#) system.

---

[CategoryHomepage](#) [StrutsReleasePlans](#)