

CloudStack 4.1 Release

Schedule

- 2012-11-01 through 2013-01-31
Feature and documentation development (obviously ongoing, but continued during this period)
- 2013-01-02 - Call for volunteers for unassigned New Feature and Improvement items
- 2013-01-04 - Unassigned new features and improvements will be removed from the 4.1.0 release
- 2013-01-09 - Weekly update expected for all new feature and improvement activities.
- 2013-01-16 - Weekly update expected for all new feature and improvement activities.
- 2013-01-23 - Weekly update expected for all new feature and improvement activities.
- 2013-01-30 - Weekly update expected for all new feature and improvement activities.
- 2013-01-31
Feature Freeze
All new feature need to have been merged into master by this date.
Release branch will be cut on this date.
Jenkins updated to include new release branch builds.
- 2013-02-01 through 2013-02-28
Testing/Bug Fixes (testing against jenkins artifacts)
Documentation Finalization
- 2013-02-28
Docs Completion Target (except release notes and translations) (Docs may be included in the release after this date, after consensus on each addition that the inclusion does not reduce release quality).
Release Branch moves to limited updates only (only commits allowed in would be release blockers fixes, translation updates, etc...)
- 2013-03-01 through 2013-03-22
Translation Development and Integration (should be ongoing, but focused effort)
Final regression testing / bug fixes / doc fixes
- 2013-03-22
4.1.0-RC1 is created, and project level VOTE is called

Features

Features List for 4.1 (0 issues)

Key	Summary	Assignee	Status	Resolution	Updated
-----	---------	----------	--------	------------	---------

No issues found

Improvements

Improvements (0 issues)

Key	Summary	Assignee	Status	Resolution	Updated
-----	---------	----------	--------	------------	---------

No issues found

Design Documents

[4.1 Design Documents](#)

[Expand all](#) [Collapse all](#)

QA Test Plan

The QA Test Plan for 4.1 is here : [CloudStack QA 4.1 Test Plan](#)

QA Guidelines and templates are available here :[QA Guidelines & Templates](#)

Documentation Plan

The Documentation Plan for 4.1 is at [Apache CloudStack v 4.1 Documentation Plan](#)

Guidelines for documentation contributors are available at [CloudStack Documentation Contributors Overview](#)

Release Candidates

Release	Targeted Date	Actual Date
Code Freeze	01/31/2013	
RC-1		
RC-2		
GA		