

Graduation Infrastructure Changes

Graduation Infrastructure Changes

This page tracks the progress of graduation-related changes to website, mailing lists, subversion, etc. We will link to this page from blog posts, etc., to give users current status on this work.

List of work items

Task	Volunteer(s)	Status
Mailing lists, migrate from ooo-XXX@incubator.apache.org to XXX@openoffice.apache.org	INFRA-5412	Done
Update source code links to the mailing lists accordingly	robweir	Done 1,2
Update buildbot status email target to "commits@openoffice.apache.org"	hdu	Done
Update bugzilla mailing list user to "issues@openoffice.apache.org"	hdu	Done
Website move, from http://incubator.apache.org/openofficeorg/ to http://openoffice.apache.org	INFRA-5408	
Update source code links to the website accordingly	hdu	Done
Website editing for www.openoffice.org: Remove Incubator disclaimer and logo	wave jza	Done
Website editing for openoffice.apache.org: Remove Incubator disclaimer and logo	robweir	Done
Website editing for openoffice.apache.org: Update Google Analytics code to work with new subdomain	robweir	
Website editing for openoffice.apache.org: Search and replace references to old email lists and website	robweir	Website references to list addresses done Still need to figure out the new archive URLs
Website editing for www.openoffice.org: Search and replace references to old email lists and website	robweir	Website references to list addresses done Still need to figure out the new archive URLs
SVN tree migration to TLP	INFRA-5417	Done
Update Atlassian Fisheye to TLP SVN location	INFRA-5765	
Distribution area move from http://www.apache.org/dist/incubator/ooo/ to http://www.apache.org/dist/ooo	INFRA-5607	
Clean up of private list membership to reflect PMC membership	pj, pescetti, infra	Done
Update blog title to remove "incubating" and replace logo	wave	done for CWikis
Remove "incubating" disclaimer from the license, readme, etc. in the source	hdu	Done
Rename GMane feeds: see for example http://dir.gmane.org/gmane.comp.apache.incubator.ooo.devel	Larry, pescetti	Done
Subscribe a PMC representative to the board@ and infrastructure@ mailing lists	pescetti	Done
Take care of the "life after graduation" tasks (updating the private Foundation records)	pescetti	Done
Remove "incubating" disclaimer from pictures, which are shown during installation. They are in trunk/main/setup_native/source		
Add all project committers with modify_unix_group.pl	pescetti	Done
Add all project PMC members with modify_committee.pl	pescetti	Done
Create DOAP file http://projects.apache.org/create.html	pescetti	Done
Check addresses for Apache and Markmail archives		Pending mailing lists migration
Update development snapshot page of the buildbot builds	hdu	Done