

# Graduation

## Apache CloudStack Graduation

### Status

Apache CloudStack has [passed the IPMC vote](#) to graduate, and is now awaiting the decision of the board meeting on Wednesday, March 20th. Until the board approves, it's not official, but it's certainly time to start planning for graduation to a Top Level Project (TLP).

### Checklist

Here's what we need to tackle to make the move to TLP. Note that some items under [Life After Graduation](#) are omitted as they are specific to the new Chair rather than the entire project. (We'll assume Chip will subscribe to the board@ and infrastructure@ list, etc.)

Item	Description	Component	Owner	Date Completed
Announce Repository Moves	Post to -dev that the repositories are about to be moved with instructions.	Source (svn, git)	-	3/21/2013
Move Repositories	Carry out moves for the repos	Source (svn, git)	infra	3/21/2013
Announce Transfer of site	Post to -dev and -user that the site has been transferred, see <a href="#">Transferring Resources</a>	Website	jzb	3/21/2013
Transfer Podling Website	See <a href="#">Transferring Resources</a> and <a href="#">Developer Information</a>	Website	infra, jzb, chipc, ke4qqq	3/21/2013
Update Incubator Site	See <a href="#">Transferring Resources</a> . We need to make sure page is filled out and denote the project as graduated. Steps <a href="#">here</a>	Incubator Site	chipc	4/1/2013
Add CloudStack to www.apache.org	See section 2.4 under <a href="#">Transferring Resources</a>	Web	sebgqa, chipc	3/21/2013
Move Mailing Lists	Move mailing lists from incubator.apache.org	Mailing Lists	infra	3/21/2013
Announce Mailing List Move	Post announcement to -user, -dev, etc.	Mailing Lists	ke4qqq	3/21/2013
Notify Mailing List Archivers	Let Nabble.com, MarkMail.org, etc. know about mailing list move	Mailing Lists	jzb	
Update Website to Reflect Mailing List Moves	Change the site to reflect new mailing list locations	Mailing Lists	ke4qqq	3/21/2013
Check cloudstack-private membership	Mentors are allowed to stay if they wish, should reflect the resolution	Mailing Lists	ChipC	3/21/2013
Update Mail Addresses	See section 3.7 under <a href="#">Transferring Resources</a>	Mailing Lists	ChipC or ke4qqq	3/21/2013
Issue Tracking	Confirm that the issue tracking system reflects new status	Jira	ke4qqq	
Distribution Mirrors	Once there is a release under new home (/dist/cloudstack/) remove artifacts from old home (/dist/incubator/cloudstack/) See 5.1 under <a href="#">Transferring Resources</a>	Mirrors	jzb	4/24/2013
Graduation Announcement	Work with Sally/press@apache.org to release an announcement.	Press	jzb	3/20/2013
Post Graduation Announcement to Social Media	Post final announcement to blog, Facebook, Twitter, etc.	Press	jzb	3/25/2013
Wiki Update	Review Wiki for mentions of old site, incubator status, etc. Revise.	Website/Wiki	?	
Documentation Update	Review Documentation for mentions of Incubator status, links, etc.	Documentation	jzb	done
cloudstack.org domain reg transfer	Transfer cloudstack.org to ASF	Infra	?	
Social media account ownership	Transfer social media accounts to a project-owned process	Social Media	jzb	
Mail aliases from cs.o to a.o	Establish new mail forwarding from cs.o to appropriate a.o addresses	Mailing Lists	?	