## Geronimo 2.2 Release Status -- Done

{scrollbar}

## Geronimo 2.2 Release Status

Release Manager: David Jencks Proposed Branch/freeze date: 2Q2009 Proposed Release Candidate: 3Q2009 Proposed Release date: 3Q2009

## Required Items:

Reference	Person	Description	Status
Java SE 6 support	Jarek	Server can be built or run on Java SE 5 and 6	•
JAXWS 2.1	Jarek	Upgrade to use JAX-WS 2.1	•
JAXB 2.1	Jarek	Upgrade to use JAXB 2.1	<b>Ø</b>
Axis2 1.5	Jarek	from SNAPSHOT. Upgrade to Axis2 v1.5 that supports JAXWS 2.1. Will also upgrade XmlSchema, Axiom, and Woden	
XmlSchema 1.4.3	Jarek	Needed for Axis2 1.5	<b>Ø</b>
Axiom 1.2.8 ?	Jarek	from SNAPSHOT - dependency of Axis2	•
Woden 1.0 ?	Jarek	from 1.0-SNAPSHOT - dependency of Axis2	- switched to 1.0M8
CXF 2.1.4	Jarek	Upgrade to latest CXF that supports JAXWS 2.1	•
Custom assembly portlet	Lin	Enhance custom assembly portlet	•
Plugin Profiles	Lin	Enable building custom servers from predefined plugin profiles	•
GERONIMO-4262	Donald Woods	Include patched build of AMQ 4.1.2 to resolve AMQ-1272 security exposure	•
GERONIMO-4245	Donald Woods	Upgrade to Tomcat 6.0.18 to pickup security fixes	•
GERONIMO-4266	Donald Woods	Upgrade to DWR 2.0.5 for XSS security fix	•
GERONIMO-4229	Jarek Gawor	clarify use of GERONIMO_HOME vs. GERONIMO_BASE in shell scripts	•
GERONIMO-4415	David Jencks	monitoring console code needs improvement	•
Upgrade to Javamail spec 1.6 & provider 1.7	Jarek		
OpenEJB 3.1.2	David Blevins		•
Wadi 2.1	Gianny	from 2.1-SNAPSHOT	•
XBean 3.5		from 3.5-SNAPSHOT	•
geronimo_j2ee-connector_1. 6_spec 1.0	David Jencks	from 1.0-EA-SNAPSHOT SHOULD BE REMOVED sig tests	
geronimo-jaspic_1.0_spec 1.0	David Jencks	from 1.0-SNAPSHOT	•
geronimo-jaspi 1.0	David Jencks	jaspi component from 1.0-SNAPSHOT	
geronimo-servlet_3.0_spec	Joe	from 1.0-EA-SNAPSHOT - No longer an issue. Removed references to servlet_3.0	<b>⊘</b> - N/A
geronimo-concurrent_1. 0_spec 1.0	Joe	from 1.0-EA-SNAPSHOT	•
selenium-maven-plugin 1.0 ?	Jason Dillon	from 1.0-rc-1	
spc-maven-plugin 2.0-alpha-2	Joe	from 2.0-alpha-2-SNAPSHOT GERONIMO-4421	<b>Ø</b>
spc-compiler-tomcat6 2.0- alpha-2	Joe	from 2.0-alpha-2-SNAPSHOT GERONIMO-4412	•
anal-maven-plugin to 1.0- alpha-1	Joe	from 1.0-alpha-1-SNAPSHOT GERONIMO-4409	•
akarta jstl 1.2 ?	Joe	Investigate if we can get a jakarta jstl 1.2 release to use instead of glassfish	currently being worked by the taglibs team and preparing for a release
ActiveMQ 5.3	David	resolving tck issues and removal of snapshot (5.3-SNAPSHOT)	

TXManager 2.1.2	Lin	updated geronimo-connector and geronimo-transaction	
MyFaces 1.2.6	Joe	optional - if it is released in time and doesn't break TCK	<b>Ø</b>
Create 2.2 Docs	Joe	Create the 2.2 Doc space from the 2.1 docs	•
Genesis 2.0		We've moved to Genesis 2.0 but the build needs more cleanup	
Samples		Need to figure out what we should do here either ensure 2.1.2 Samples can run on 2.2 (via alias entries) or perhaps release new 2.2 samples	
Doc new features		Ensure we have new features covered in the 2.2 Docs	
Update release notes		Add in resolved issues and known issues into release notes - other updates as necessary	
update README.txt			
legal muck		validate license headers, NOTICE and LICENSE files	
TCK		Final assemblies pass JEE5 TCK (Java SE 5 and 6?)	

## Optional Items:

Reference	Person	Description	Status