

## AOO 3.4.1 Respin for additional languages

We plan a respin on base of AOO 3.4.1 to support some further languages where we have received the missing pieces to make a release possible.

The scope of this respin is to provide new languages only, that means we plan to integrate the new translation in the AOO 3.4.1 branch, create a new source release package and provide for the convenience of our users some further new built binary packages for these new languages.

### Planned release schedule

Date	Description
January 4th, 2013	<b>Translation deadline</b> All new translation have to be available as attachments to new created issues for each language
January 11th, 2013	<b>Availability of 1. Developer Snapshot</b>
January 19th, 2013	<b>Availability of 2. Developer Snapshot</b>
January 24th, 2013	<b>GA</b>

### New supported languages

Language	Volunteers contacted 110n?	PO file provided by jsc?	Translation status	Issue	Update Pootele	Integrated into AOO34 branch?	Reference to dictionary	Issue for dictionary
Afrikaans (af)	Yes	? (announced on ML, not sure if sent)	Ongoing (Rudi Heymann rheyman@senco.co.za)					
Arabic (ar)	Yes	Yes	Need new to help maintain			Already released in 3.4.1		
Assamese (as)	Yes	Yes	Ongoing (Dhrubajyoti Gogoi dhruv.jrt@gmail.com)					
Asturian (ast)	Yes	Yes	UI completed (Xuacu xuacusk8@gmail.com)	121572	Yes	Yes	asturianu.oxt	121610
Basque (eu)	Yes	Yes	UI completed (Jon Peli Oleaga, Miguel Aristondo)	121580	Yes	Yes	xuxen_4_OOo3.oxt	121616
Catalan (ca)	Yes		Ready to start (Joan Capdevila Fontanals jcapde32@xtec.cat)					
Danish (da)	Yes, jani	Yes	Completed but updating (QA)	121179	Yes	Yes	DanskeSynonymer.oxt, dict-da-current.oxt	121483
English Australia (en_AU)	ApacheCon	Yes						
Greek (el)	Yes	Yes	Ongoing (Vivi Sereti vivithegoddess@gmail.com + Christos Stefanidis xstefanidis@gmail.com)					
Hebrew (he)	Yes		Ready to start (Shirley Khamani shirley.sage-coaching.com)					
Icelandic (is)	Yes	Yes	Ongoing, needs help (Gisli Kristjansson alloutnow@gmail.com)					
Indonesian (id)	Yes	Yes, <a href="#">here</a>	Ongoing (Dirgita dirgitadevina@yahoo.co.id, Andyan Gunawan Raharja andyanraharja@yahoo.com)					
Kazakh (kk)	?	Yes						
Korean (ko)	Yes	Yes	UI + Help completed 100% (Jeongkyu Kim jeongkyu.kim@gmail.com)	121559	Yes	Yes	Korean_spell_checker-0.5.6_OOo.oxt	121630
Kurdish (ku)	Yes	Yes	ABANDONED					
Malayan (ml)	Yes	Yes (11 Dec)	Ongoing (Ravi Panamana ravi.panamana@gmail.com)					
Norwegian Bokmal (nb)	Yes	Yes	UI completed (100%)	121485	Yes	Yes	dict-no-ooo330.oxt	121630
Norwegian Nynorsk (nn)	Yes	?						
Polish (pl)	Yes, several	Yes	Completed, review necessary	121195	Yes	Yes	pl-dict.oxt	121630
Portuguese PT (pt_PT)	Yes	Yes	READY TO START waiting for PO files <del>peulo.alexandre.romualdo@gmail.com + Antonio-Castro-arraisa@astro-men.com + Renato-Cabral-renatuh.ac@gmail.com + Heider-Fonseca-heiderfonseca@hotmail.com</del> Danilo Mendes ddannillo@gmail.com					
Scottish Gaelic (gd)	Yes, Michael Bauer	Yes	Completed	120708	Yes	Yes	hunspell-gd-2.5.oxt	121590
Serbian Cyrillic (sr)	Yes	Yes	Ready to start Danilo Radenovic (dacha111@gmail.com) + Nemanja Grocic (nemanja.grocic@gmail.com)					
Swedish (sv)	Yes	Yes	Ongoing, almost complete	121470	Yes	Yes	dict-sv.oxt	121630
Tamil (ta)	Yes	Yes	Ready to start (Kadal Amutham vkadal@gmail.com)					
Turkish (tr)	Yes	Yes	Ready to start (Mehmet Demir mdx.superposta.com + Bahadr Can bcan.outlook.com)					

Uighur (ug)	?	Yes						
Urdu (ur)	Yes	Yes, <a href="#">here</a>	Ready to start (Akber A. Choudhry akberc@gmail.com)					
Vietnamese (vi)	Yes		Ready to start (Nguyen Trinh Dong dongnt@hpu.edu.vn)					
Hungarian (hu)	Yes	Yes	Complete, bundle missing dictionary				<a href="#">lightproof-hu_HU-1.3.oxt, dict-hu.oxt</a>	<a href="#">121620</a>

## Proposed workflow

- request help for support of a new language via the l10n mailing list, po files will be made available immediately
- work on translations
- create a new issue (see below), attach the translated po files
- create a further issue for the integration of a related dictionary extension
- update Pootle with new translation files to reflect the status
- convert po files to sdf and integrate them on AOO 3.4.1 branch
- prepare developer snapshots
- review developer snapshots
- release

### Create new issue for translation files

- create [https://issues.apache.org/ooo/enter\\_bug.cgi?product=l10n](https://issues.apache.org/ooo/enter_bug.cgi?product=l10n)
- Product=l10n
- Component=UI
- Version=AOO 3.4.1
- Issue Type=Feature
- Subject= "<language> (<iso code>) translation for AOO 3.4.1", e.g. Danish (da) translation for AOO 3.4.1
- Assignee=jsc
- Attachment: new translated po files as zip or tar.gz

### Create new issue for dictionaries

- create [https://issues.apache.org/ooo/enter\\_bug.cgi?product=l10n](https://issues.apache.org/ooo/enter_bug.cgi?product=l10n)
- Product=l10n
- Component=localedata
- Version=AOO 3.4.1
- Issue Type=Feature
- Subject= "integrate <language> (<iso code>) dictionary for AOO 3.4.1", e.g. integrate Danish (da) dictionary for AOO 3.4.1
- Assignee=jsc
- Description: detailed information about the dictionary, name, download link etc.