

RoadMap

Under Construction

The following is a roadmap of features and an estimated time of delivery for the first major Rave release (1.X).

Version 0.15

We are releasing early candidates monthly and the the following are expected before the September release

Version 1.0 Beta 1

Version 1.0 Beta 2

Version 1.0 RC

Version 1.0