

TestPlanAnnotatorPackage2.2.2

Test Plan for the UIMA Annotator package Version 2.2.2

This page documents the planned testing for the 2.2.2 release of the UIMA Annotator package.

Test Schedule

Date (s)	Task
March. 7	Code Freeze, bug fixes only
March. 12	Start test phase
March. 21	End of test, start release vote
March. 24	Start vote on general@incubator.a.o
April. 7	Target release date

UIMA Annotator package tests

Component	Test case	Description	Tester	Platform	Test level name	% complete	Comments
Installation	UIMA_annot_Install_001	Test binary package 1) extract files 2) verify checksums	Michael	Linux Windows	annotator-addons-2.2.2-10	100% 100%	
Installation	UIMA_annot_Install_002	Test annotator package source distribution if it compiles and if all tests are successful	Michael	Linux Windows	annotator-addons-2.2.2-10	100% 100%	
Installation	UIMA_annot_Install_003	Check LICENSE and NOTICE files for all components in the package	Thilo Michael	Linux Windows	annotator-addons-2.2.2-04	100%	
Components	UIMA_annot_comp_001	Test DictionaryAnnotator component 1) Test PEAR file 2) check file structure	Michael	Linux Windows	annotator-addons-2.2.2-10	100% 100%	
Components	UIMA_annot_comp_002	Test RegularExpressionAnnotator component 1) Test PEAR file 2) check file structure	Michael	Linux Windows	annotator-addons-2.2.2-10	100% 100%	
Components	UIMA_annot_comp_003	Test Tagger component 1) Test PEAR file 2) check file structure	Michael	Windows Linux	annotator-addons-2.2.2-10	100% 100%	
Components	UIMA_annot_comp_004	Test WhitespaceTokenizer component 1) Test PEAR file 2) check file structure	Michael	Linux Windows	annotator-addons-2.2.2-10	100% 100%	
Components	UIMA_annot_comp_005	Test SimpleServer component	Thilo	Linux Windows	annotator-addons-2.2.2-04	100% 100%	
Components	UIMA_annot_comp_006	Test PearPackagingAntTask	Michael	Linux Windows	annotator-addons-2.2.2-07	100% 100%	
Components	UIMA_annot_comp_007	Test PearPackagingMavenPlugin	Michael	Linux Windows	annotator-addons-2.2.2-07	100% 100%	